

WvE Outdoor Courts

January 2021 Summary

Committee Updates - The committee met on Tuesday 1/12 from 7:00-7:40pm. Due to a last minute scheduling change, the meeting was not available via WEVD Zoom. Maureen excused herself from the meeting as it was not able to be shared with the public.

Attendees: Dick Mayo, Madhu Challagulla, Dave Ketcham

Stan Bujalski attempted to join late, a follow-up call was made with Stan, Dick & Dave after the Zoom meeting from 7:40-8:00pm.

Community Input - The survey is complete. We are working with Judy and staff to distribute to all owners. One response per dwelling.

Basketball Court -

- Sketches of existing basketball court and possible redesigns are in progress.
- Working on putting together ball-park estimates to help facilitate costing out the project.

Tennis Courts

Option B - subcontracted

- There was some discussion on the goal of option B. While it would be preferred to have a general contractor handle the entire project, it could cost a great deal less to subcontract each required phase. Not replacing the fencing alone would be a savings of approximately \$30k.
- Working on putting together ball-park estimates to help facilitate costing out the project.
- Option B estimates are needed to help package possible warrant article(s) so that work can be done in 2021.

Option A - turnkey

- Rebuild estimate for both double racquet courts from VT Tennis still pending.
- Initial bids to rebuild 1 double court, from VT Tennis and ME Tennis & Track, can be provided on request.

The next official meeting via Zoom is on Tuesday January 26 at 7:00pm. It will be on the WEA calendar.